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ESTIMATE RUN 08/09/2007

ESTIMATE SUMMARY 10:12:21
CONTID: C15160 ESTIMATE NO: 0011 FINL SPEC YR:2005
PCN: 15160-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.0 DAYS TIME ALLOW: 88 WORK DAYS
I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME: 98.86 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0252-378
I-25 OVERLAY EAGLERIDGE NORTH
NAME OF ROAD: 25
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/09/2007 DATE TIME STARTED 04/04/2006
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/09/2006 DATE WORK BEGAN  05/10/2006
DATE AWARDED 03/13/2006 DATE TIME STOPPED 11/14/2006
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED 11/14/2006
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 04/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,281,429.60 PARTICIPATING $ 5,281,390.75 $ 0.00
AWARD PROJECT AMT: $  4,933,605.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 5,281,390.75 0.00
FUNDS AVAILABLE: $ 38.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,281,390.75 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 74,004.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,281,390.75 74,004.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,281,390.75 74,004.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74,004.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 253,055.000 253,055.000
SY 0.000 0.00
1.55000 253,055.000 392,235.25
0010 202-04002 CLEAN CULVERT 2.000 2.000
EACH 0.000 0.00
1,895.00000 2.000 3,790.00
0015 203-01500 BLADING 8.000 8.000
HOUR 0.000 0.00
85.95000 8.000 687.60
0020 203-01594 COMBINATION LOADER 20.000 20.000
HOUR 0.000 0.00
95.20000 20.000 1,904.00
0025 207-00205 TOPSOIL 1,750.000 1,750.000
cY 0.000 0.00
17.90000 1,750.000 31,325.00
0030 208-00002 *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
7.80000 0.000 0.00
0035 208-00011 *EROSION BALES (WEED FREE) 139.000 139.000
EACH 0.000 0.00
22.30000 139.000 3,099.70
0040 208-00020 *SILT FENCE 872.000 872.000
LF 0.000 0.00
3.35000 872.000 2,921.20
0045 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,900.00000 1.000 3,900.00
0050 210-01130 *RESET GUARDRAIL TYPE 3 3,988.000 3,988.000
LF 0.000 0.00
8.25000 3,988.000 32,901.00
0055 212-00006 *SEEDING (NATIVE) 10.200 10.200
ACRE 0.000 0.00

2,000.00000 10.200 20,400.00
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *MULCHING (WEED FREE HAY) 10.200 10.200
ACRE 0.000 0.00
900.00000 10.200 9,180.00
0065 213-00061 *MULCH TACKIFIER 4,080.000 4,080.000
1B 0.000 0.00
3.35000 4,080.000 13,668.00
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,440.000 1,440.000
sy 0.000 0.00
3.35000 1,440.000 4,824.00
0075 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,105.000 4,105.000
cY 0.000 0.00
15.80000 4,105.000 64,859.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 166.340 166.340
TON 0.000 0.00
82.15000 166.340 13,664.83
0085 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,163.390 35,163.390
TON 0.000 0.00
43.80000 35,163.390 1,540,156.48
0090 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,418.240 34,418.240
TON 0.000 0.00
51.05000 34,418.240 1,757,051.15
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,343.000 21,343.000
GAL 0.000 0.00
2.10000 21,343.000 44,820.30
0100 609-60011 CURB TYPE 6 (SECTION M) 3,293.000 3,293.000
LF 0.000 0.00
11.85000 3,293.000 39,022.05
0105 614-80385 RUMBLE STRIP 77,210.000 77,210.000
LF 0.000 0.00
0.10000 77,210.000 7,721.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,500.00000 1.000 10,500.00
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
176,000.00000 1.000 176,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0125 627-00001 *PAVEMENT MARKING PAINT 1,351.000 1,351.000
GAL 0.000 0.00
50.15000 1,351.000 67,752.65
0130 627-00005 *EPOXY PAVEMENT MARKING 503.000 503.000
GAL 0.000 0.00
75.75000 503.000 38,102.25
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 10,077.000 10,077.000
SF 0.000 0.00
11.40000 10,077.000 114,877.80
0140 630-00000 *FLAGGING 2,403.000 2,403.000
HOUR 0.000 0.00
20.25000 2,403.000 48,660.75
0145 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 90.000
DAY 0.000 0.00
55.70000 90.000 5,013.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 97.000 97.000
DAY 0.000 0.00
550.00000 97.000 53,350.00
0155 630-80002 *FLASHING BEACON (SOLAR) 4.000 4.000
EACH 0.000 0.00
225.00000 4.000 900.00
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
85.00000 2.000 170.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 26.000
EACH 0.000 0.00

12.00000 26.000 312.00
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 73.000
EACH 0.000 0.00
16.70000 73.000 1,219.10
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 32.000
EACH 0.000 0.00
22.30000 32.000 713.60
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 456.000 456.000
SF 0.000 0.00
16.70000 456.000 7,615.20
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,300.00000 2.000 14,600.00
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
335.00000 4.000 1,340.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 110.000 110.000
EACH 0.000 0.00
22.30000 110.000 2,453.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 14.000
EACH 0.000 0.00
33.40000 14.000 467.60
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0210 630-80370 *CONCRETE BARRIER (TEMPORARY) 600.000 600.000
LF 0.000 0.00
32.30000 600.000 19,380.00
0215 630-80380 *TRAFFIC CONE 500.000 495.000
EACH 0.000 0.00
1.10000 495.000 544.50
0220 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
1,120.00000 2.000 2,240.00
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,154.780 45,154.780
FA 0.000 0.00
1.00000 45,154.780 45,154.78
0235 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 89,907.820 89,907.820
FA 0.000 0.00
1.00000 89,907.820 89,907.82
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING PARTNERING 2,498.620 2,498.620
FA 0.000 0.00
1.00000 2,498.620 2,498.62
0430 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 47.000 47.000

NB OFF RAMP

27.15000 47.000 1,276.05
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 304-06007 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 38.000
cy 0.000 0.00
50.35000 38.000 1,913.30
0440 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108 36.680 36.680
NB OFF RAMP
TON 0.000 0.00
102.50000 36.680 3,759.70
0445 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 16.000
GAL 0.000 0.00
6.25000 16.000 100.00
0450 210-00810 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 4.000 4.000
EACH 0.000 0.00
60.00000 4.000 240.00
0455 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT ON STRUCTURE 15,366.960 15,366.960
K-18-F, K-18-D AND K-18-AB
DOL 0.000 0.00
1.00000 15,366.960 15,366.96
0460 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL COST INCREASE FOR BRIDGE 0.000 0.000
RAIL
DOL 0.000 0.00
1.00000 0.000 0.00
0470 900-00006 ADDED ITEM (DOLLAR)/ UPGRADE FIELD OFFICE 1,379.800 1,379.800
COMMUNICATION
DOL 0.000 0.00
1.00000 1,379.800 1,379.80
CAT 0200 CURRENT AMT 4,727,977.94 $ 0.00$ 4,727,939.04
CAT NO0201 ROADWAY SAFETY ITEMS
0270 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,192.000 4,192.000
LF 0.000 0.00
2.25000 4,192.000 9,432.00
0275 202-01300 *REMOVAL OF END ANCHORAGE 54.000 54.000
EACH 0.000 0.00
122.55000 54.000 6,617.70
0280 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,487.000 2,487.000
cy 0.000 0.00
6.45000 2,487.000 16,041.15
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,544.000 5,544.000
LF 0.000 0.00
17.70000 5,544.000 98,128.80
0290 606-01340 *END ANCHORAGE TYPE 3D 17.000 17.000
EACH 0.000 0.00
400.00000 17.000 6,800.00
0295 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0300 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0305 606-01395 *TRANSITION TYPE 3L 18.000 18.000
EACH 0.000 0.00
680.00000 18.000 12,240.00
0310 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,400.00000 4.000 17,600.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 17.000 17.000
EACH 0.000 0.00
3,200.00000 17.000 54,400.00
0320 612-00001 *DELINEATOR (TYPE I) 912.000 912.000
EACH 0.000 0.00
16.70000 912.000 15,230.40
0325 612-00002 *DELINEATOR (TYPE IT) 105.000 105.000
EACH 0.000 0.00
18.20000 105.000 1,911.00
0330 612-00003 *DELINEATOR (TYPE III) 94.000 94.000
EACH 0.000 0.00
19.70000 94.000 1,851.80
0335 614-00011 *SIGN PANEL (CLASS I) 21.000 21.000
SF 0.000 0.00
15.50000 21.000 325.50
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0340 614-00012 *SIGN PANEL (CLASS II) 208.000 208.000
SF 0.000 0.00
22.05000 208.000 4,586.40
0345 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 16.000 16.000
EACH 0.000 0.00
275.00000 16.000 4,400.00
0350 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 2.000
EACH 0.000 0.00
765.00000 2.000 1,530.00
CAT 0201 CURRENT AMT 258,294.75 $ 0.00$ 258,294.75
CAT NO0300 STRUCTURE
0355 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 102.000 102.000
sy 0.000 0.00
285.15000 102.000 29,085.30
0360 206-00000 *STRUCTURE EXCAVATION 283.000 283.000
cY 0.000 0.00
24.50000 283.000 6,933.50
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 163.980 163.980
cy 0.000 0.00
24.50000 163.980 4,017.51
0370 503-00018 *DRILLED CAISSON (18 INCH) 160.000 160.000
LF 0.000 0.00
194.95000 160.000 31,192.00
0375 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 61.000 61.000
LF 0.000 0.00
150.40000 61.000 9,174.40
0380 601-03030 *CONCRETE CLASS D (BOX CULVERT) 101.000 101.000
cY 0.000 0.00
810.00000 101.000 81,810.00
0385 601-06150 *CONCRETE (PATCHING) 51.000 51.000
SF 0.000 0.00
100.00000 51.000 5,100.00
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PCN: 15160-BID ESTIMATE RUN 08/09/2007
PROJECT: IM 0252-378 ESTIMATE NO: 0011 10:12:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0390 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,315.000 12,315.000
1B 0.000 0.00
1.95000 12,315.000 24,014.25
0500 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO 9 K-18-D FIBER 2,500.000 2,500.000
OPTIC
LS 0.000 0.00
1.00000 2,500.000 2,500.00
CAT 0300 CURRENT AMT $ 193,826.96 $ 0.00$ 193,826.96
CAT NOO0301 STRUCTURE SAFETY ITEMS
0395 202-00425 *REMOVAL OF BRIDGE RAILING 763.000 763.000
LF 0.000 0.00
8.65000 763.000 6,599.95
0400 606-10300 *BRIDGE RAIL TYPE 3 196.000 196.000
LF 0.000 0.00
110.00000 196.000 21,560.00
0405 606-11010 *BRIDGE RAIL TYPE 10R 676.000 676.000
LF 0.000 0.00
95.00000 676.000 64,220.00
CAT 0301 CURRENT AMT $ 92,379.95 $ 0.00$ 92,379.95
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,450.00000 1.000 7,450.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 8,950.00 $ 0.00$ 8,950.00
PROJECT TOTAL CURRENT AMT $ 5,281,429.60 $ 0.00 $ 5,281,390.70



